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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

REGIONAL MEASURE 1 TOLL BRIDGE PROGRAM

In November 1988, Bay Area voters approved Regional Measure 1 (RM 1) and authorized a standard auto toll of $1 for all
seven state-owned Bay Area toll bridges. The additional revenues generated by the toll increase were identified for use
for certain highway and bridge improvements, public transit rail extensions, and other projects that reduce congestion
on the bridges.

RM 1 identified nine specific bridge and highway improvement projects as eligible for funding from the toll increase.
The projects identified by RM 1 and their status of development are depicted in the map on the facing page and can be
itemized as follows:

Northern Bridge Group Projects:

1. Widening of the existing Benicia-Martinez Bridge (completed; not included in this report)

2. Construction of a new bridge parallel to the existing Benicia-Martinez Bridge

3. Replacement of the existing western span of the Carquinez Bridge

4. Major rehabilitation of the existing Richmond-San Rafael Bridge
m  Trestle and fender rehabilitation
m  Deck rehabilitation

5. Construction of an eastern approach (Richmond Parkway) between the Richmond-San Rafael Bridge and
Interstate 80 near Pinole (non-Caltrans project; completed)

Southern Bridge Group Projects:

1. Construction of the West Grand Avenue connector to the San Francisco-Oakland Bay Bridge (completed; not
included in this report)
2. Widening of the existing San Mateo-Hayward Bridge and eastern approach to six lanes (completed)
Improvement of the Interstate 880/State Route 92 interchange
4. Improvements to the western approaches to the Dumbarton Bridge
m  US 101/University Avenue interchange reconstruction (non-Caltrans project; completed)
m  State Route 84 (Bayfront Expressway) widening.

w

MTC, BATA, AND THE CALIFORNIA STATE DEPARTMENT OF TRANSPORTATION (CALTRANS)

As the regional transportation planning agency for the San Francisco Bay Area, MTC is responsible for transportation
planning, coordinating, and fund programming in the nine counties surrounding the Bay.

With SB 226, MTC, as the Bay Area Toll Authority (BATA), has also assumed certain duties previously held by the
California Transportation Commission, including responsibilities for the programming, administration, and allocation of
all toll revenues (excluding the seismic surcharge) from the state-owned toll bridges in the Bay Area.

Caltrans continues to be responsible for the ongoing operation of the state-owned bridges, including the collection of
tolls, as well as the maintenance, rehabilitation, and capital improvement of the bridges.

PROJECT MONITORING PROGRAM

This report focuses on monitoring project cost and schedule performance for the Regional Measure 1 Toll Bridge
Improvement Projects, as measured against approved budget and schedule milestones. The report provides
comprehensive project status information at three levels of detail:

m  Color-coded executive summary of Regional Measure 1 projects status (program level)

m  Detailed status of individual bridge projects (project level)

m  Supplemental project and contract information, including budget adjustments, approved construction change
orders, and project and contract level cost data, in the appendices.

03008/June !
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EXECUTIVE SUMMARY - STATUS OF REGIONAL MEASURE 1 PROJECTS
NORTHERN BRIDGE GROUP COST SCHEDULE

New Benicia-Martinez Bridge ‘ ‘

Carquinez Bridge Replacement O ‘

Richmond-San Rafael Bridge Rehabilitation O Q

Legend: ‘ Green = no variance to current budget/schedule

Q Yellow = variance to current budget/schedule (trend), defined as follows:
For Cost: Project (BATA) contingency use may be required
For Schedule: Construction contract completion dates delayed by greater than 3 months

‘ Red = variance to current budget/schedule, defined as follows:

For Cost: Project budget change may be required
For Schedule: “New facility open to traffic” date delayed by greater than 3 months by non-weather-related issues

! 03008/June



Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

EXECUTIVE SUMMARY - STATUS OF KEY ISSUES AND DEVELOPMENTS

m On the new bridge contract, deep water pile driving is nearing completion. Deepwater piles are driven to tip at Piers 8
through 14. Piles remain to be driven at Pier 15. Shallow water pile driving is complete at Pier 17. Several piles at Piers
6, 7 and 16 are not completely driven to tip and will be completed after repairs to the casings. Drilling for rock sockets
below the piles is scheduled to begin in late July. The first stage of the Pier 9 pre-cast footing has been set. Soffit and
stem concrete for the superstructure is in place from the south abutment to Pier 4.

m The project continues to move forward with the air bubble curtain system to mitigate the impact of pile driving on the
fish. Additional costs and delay are still expected with respect to hard driving of piles, installation of rock sockets
below the piles, modifications to the superstructure design, and additional support costs. Caltrans is working with the
contractor to resolve the construction issues and will report to BATA as they are clarified. The total additional cost is
estimated to be $250 million.

m On the 1-680/1-780 interchange contract, foundation and concrete operations continue for the interchange structures.
On the 1-780 to 1-680 connector overpass, superstructure concrete operations are in progress westward from the east
abutment to Abutment 9. Concrete placing operations are complete on the support columns for Bents 2 through 8. On
the Benicia shoreling, pile casing installation is complete at Bent 19 and is in progress at Bent 18 for the transition
structure from the new bridge. The building shell for the new substation is complete.

m On the toll plaza contract, concrete operations are complete for the canopy supports and continue for the toll booth
stairways. On the Operations Building, utility installation continues on the lower and main levels. Roofing installation
is complete. In the courtyard, concrete placement for Retaining Walls 2 and 3 is complete.

m On the I-680/Marina Vista interchange contract, Abutment 9 and support columns at Bents 6 through 8 are complete
on the Mococo overcrossing. Excavation and cellular concrete placement is in progress on the 1-680 northbound off-
ramp and shoulder. Fieldwork has resumed at Bent 3 with pile drilling, rebar cage placement and contaminated soil
removal. Preparation for falsework erection is in progress from Bent 6 to Abutment 9.

m  On the replacement bridge contract, welding of the deck sections together is complete and wrapping of the main
suspension cable was completed on May 29, 2003. Painting of the cables began on June 9, 2003 and will continue into
August 2003. Excavation has begun for the new vista point at the north end of the bridge.

m The cost status code for the project is "yellow" due to increasing support costs and settlement of possible construction
claims.

m Caltrans continues to forecast that the new bridge will open to traffic in late October 2003.

m On the south approach and interchange contract, concrete operations are complete on all support columns for the
interchange structures. Superstructure falsework/formwork erection and deck concrete operations continue for the
1-80 on/off-ramps and the Crockett Viaduct. Installation of mechanically stabilized earth (MSE) wall panels is
complete for Retaining Wall 2 at the westbound off-ramp. Placement of concrete pavement on westbound 1-80 is
complete.

m On the west trestle replacement, work continues on demolition along the interior and exterior of the existing eastbound
and westbound trestles, installation of a temporary interior work trestle, and installation of interior and exterior piles.
Working eastward, interior pile installation has progressed to Bent 24 of 37 and pile cleanout and concrete placement is
in progress at Bents 17 through 19. Demolition of exterior rail and removal of a six feet strip of bridge deck
commenced in April 2003 at Bent 1 on the upper trestle. Exterior pile installation is in progress.

m The cost and schedule status codes for the project are "yellow" while Caltrans reevaluates the scope and schedule of
the deck rehabilitation work. Rehabilitation of the deck cannot begin until the seismic work on the bridge is complete.
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EXECUTIVE SUMMARY - STATUS OF REGIONAL MEASURE 1 PROJECTS

SOUTHERN BRIDGE GROUP COST SCHEDULE

San Mateo-Hayward Bridge Widening ‘ ‘

1-880/SR-92 Interchange Improvement O ‘

Dumbarton Bridge West Approach Projects
(Bayfront Expressway) ‘ ‘

Legend: ‘ Green = no variance to current budget/schedule

Q Yellow = variance to current budget/schedule (trend), defined as follows:
For Cost: Project (BATA) contingency use may be required
For Schedule: Construction contract completion dates delayed by greater than 3 months

‘ Red = variance to current budget/schedule, defined as follows:
For Cost: Project budget change may be required
For Schedule: “New facility open to traffic” date delayed by greater than 3 months by non-weather-related issues
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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

EXECUTIVE SUMMARY - STATUS OF KEY ISSUES AND DEVELOPMENTS

m On the bridge-widening contract, both the new westbound and the reconstructed eastbound trestles are completed
and fully operational. Caltrans accepted the contract and is in the process of closing the contract and resolving
project claims. Although final settlement of outstanding claims may require utilization of project contingency, a
project budget change is not anticipated.

m Caltrans is currently preparing the Final Environmental Impact Statement Report (FEIS/R) for the project. The report
has been reviewed by Caltrans headquarters and is being prepared for submittal to the Federal Highway
Administration (FHWA) for approval. A Record of Decision from FHWA is anticipated in the fall of 2003.

m Caltrans is currently reviewing construction alternatives and schedules for the project.

m Based on the delayed project delivery and the associated escalation cost, the status code for the project cost is "yellow.
As the design progresses, Bechtel will further review the cost estimates.

m On the Bayfront Expressway widening contract, all construction barrier rail is removed from the project. Final overlay
of asphalt paving is nearing completion for both westbound and eastbound SR-84. The median barrier with crash
cushions is complete between Marsh Road and the bridge. New traffic lights are operational at Marsh, Chrysler,
Chilco, University and Willow Roads. Installation of park benches, sidewalk, and curb and gutter continue along the
new bike path.

m The project is forecast to be completed in September 2003.
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COST STATUS SUMMARY (MILLION DOLLARYS)

Baseline Current Current Expended
Budget Budget Forecast To Date

PROJECT (June 2000) (June 2003) (June 2003) (7/98 - 5/03)
Northern Bridge Group
New Benicia-Martinez Bridge 586.0 652.8 904.82 261.1
Carquinez Bridge Replacement 433.2 479.8 499.8 365.5
Richmond-San Rafael Bridge Rehabilitation

> West Trestle and Fender Rehabilitation 454 35.4 35.4 21.2

> Deck Rehabilitation 53.4 53.4 53.4 0.3
Richmond Parkway (Non-Caltrans)! 5.9 5.9 59 24
SUBTOTAL - NBG 1,123.9 1,227.2 1,499.2 650.5
Southern Bridge Group
San Mateo-Hayward Bridge Widening

> Widening 203.6 2175 217.5 193.5

> West Approach Replacement Planting 0.3 0.3 0.3 0.0
1-880/SR-92 Interchange Improvement 124.2 134.2 149.7 13.3
Dumbarton Bridge West Approach Projects

» US-101/ University Avenue Interchange

Reconstruction (Non-Caltrans) 3.8 3.8 3.8 3.7

> Bayfront Expressway (SR-84) Widening 33.8 36.0 36.0 27.2
SUBTOTAL - SBG 365.6 391.7 407.2 237.7
GRAND TOTAL 1,489.5 1,618.9 1,906.4 888.2

1 For the Richmond Parkway, values shown represent the portion funded by BATA.
2 Due to project delays and other difficulties associated with deep water pile driving operations, project

costs for the New Benicia-Martinez Bridge are expected to significantly exceed the budget. Bechtel's
forecast of the cost increase will be included in a future PMP report.
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SCHEDULE STATUS SUMMARY

New Facility New Facility New Facility
Open to Traffic Open to Traffic Open to Traffic
Baseline Current Forecast

PROJECT (June 2000) (June 2003) (June 2003)
Northern Bridge Group
New Benicia-Martinez Bridge Jan 04 Dec 04 Dec 052
Carquinez Bridge Replacement Jan 03 Oct 03 Oct 03
Richmond-San Rafael Bridge Rehabilitation

> West Trestle and Fender Rehabilitation! Dec 04 Dec 05 Dec 05

> Deck Rehabilitation! Sep 06 Jul 07 Jul 07
Richmond Parkway (Non-Caltrans) Feb 01 May 01 May 01
Southern Bridge Group
San Mateo-Hayward Bridge Widening

> Widening Dec 02 Nov 02 Nov 02

> West Approach Replacement Planting! May 08 May 08 May 08
1-880/SR-92 Interchange Improvement Dec 06 Jun 09 Jun 09
Dumbarton Bridge West Approach Projects

» US-101/ University Avenue Interchange

Reconstruction (Non-Caltrans)! Apr 00 Apr 00 Apr 00
> Bayfront Expressway (SR-84) Widening! Mar 03 Oct 03 Sep 03

1 For the Richmond-San Rafael Bridge Rehab, San Mateo-Hayward Bridge West Approach Planting, and Dumbarton
Bridge West Approach projects, the dates shown reflect construction completion; the existing facility remains open
to traffic during all phases of construction.

2 Construction completion of the Benicia-Martinez Bridge is expected to be delayed 12 to 18 months beyond the
current schedule.
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NEW BENICIA-MARTINEZ BRIDGE

The existing Benicia-Martinez Bridge provides Interstate
680 access across the Carquinez Strait between Contra
Costa and Solano counties. This project will construct a
new parallel Benicia-Martinez Bridge east of the existing
span that will include the following features:

m Five northbound lanes on the new bridge (four
mixed-flow lanes and one slow-vehicle lane) that will
allow conversion of the existing bridge to southbound
traffic only

A new bicycle/pedestrian lane on the existing bridge

A new toll plaza south of the new bridge in Contra
Costa County with 17 toll booths, including two high-
occupancy-vehicle (HOV) bypass lanes

m Reconstruction of the Interstate 680/Marina Vista
Road and Interstate 680/ Interstate 780 interchanges

Project Photos West Arsenal Widening

Deep Water Piles Operations Building

Current Activities:

= On the new bridge contract, soffit and stem superstructure concrete has been placed from the south abutment to a
construction joint near Pier 4. Rib forms for the deck concrete are being fabricated and installed between the south abutment
and Pier 3. The first deck pour is scheduled for early July.

= Deep water pile driving continues with the air bubble curtain system. Deep water piles are driven to tip at Piers 8 through
14. Pile driving operations are in progress at Pier 15. Several pile casing tips are damaged on Piers 6, 7 and 16; pile driving
will be completed in the fall after the casing tips are repaired. On the north trestle, the ringer crane has completed pile
driving at Pier 17 and is in the process of cleaning out piles. Installation of rock sockets is forecast to start in late July at
Pier 16.

= On the 1-680/1-780 interchange contract, installation of piles and columns for the eastbound West Arsenal widening is
complete, and concrete operations are in progress at Abutments 1 and 5. On the 1-780 to 1-680 connector overpass, deck
concrete is now in place from Abutment 15 to Abutment 9. Concrete operations are complete for support columns at Bents 2
through 8. On 1-680, removal of the fill material stockpile is complete eastward beyond MSE Retaining Wall 1. Installation of
drainage systems is underway. On the north side of 680, excavation for the southbound 680 to westbound 780 is in progress.
On the Benicia shoreline, excavation, dewatering, pile casing and rebar cage installation for CIDH piles continue at Bents 18
and 19 for the transition structure from the new bridge.

= On the toll plaza contract, stairway installation continues. The remaining three canopy support columns were poured on
June 11, 2003. Installation of roofing is complete on the Operations Building. Rough-in of utilities and installation of interior
drywall is in progress on both the lower and main floors. Enclosure of the building is forecast for late July 2003. In the
courtyard, concrete operations continue for Retaining Wall 1 and backfilling the courtyard area is in progress. Retaining
walls 2 and 3 are complete.

= On the I-680/Marina Vista interchange contract, contaminated soil is being removed at Bent 3 of the Mococco overcrossing.
Extensive soil sampling of the area at various depths has been performed. The areas around Bents 6 through 8 are cleared
for the start of falsework erection. Pile driving has started for Abutment 7 on the 680 northbound on-ramp and for Retaining
Walls 2 and 3.
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NEW BENICIA-MARTINEZ BRIDGE

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (June 2003) (June 2003) Variance (7/98 - 5/03) Notes
Capital Outlay Construction
South Approach 6.0 7.0 7.0 0.0 6.7
New Bridge 247.3 307.5 314.0 6.4 1133 AB
Toll Plaza and Administration Building 22.8 21.4 214 0.0 7.6
1-680/Marina Vista Interchange 43.2 451 451 0.0 12.5
1-680/1-780 Interchange 80.8 54.7 54.7 0.0 31.1
Other Budgeted Capital 28.1 30.0 30.0 0.0 0.0
Capital Outlay Support 78.2 105.0 105.0 0.0 73.7 A
Capital ROW 21.1 144 144 0.0 114
Non-BATA Funding 0.0 31.0 31.0 0.0 47
Project (BATA) Contingency 58.4 36.6 287.1 245.6 A
Project Total (a) 586.0 652.8 904.8 252.0 261.1 A
(a) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (June 2003)  (June 2003) Variance Notes
Construction Contract Completion
New Bridge Jan 04 Sep 04 Dec 05 15 A
Toll Plaza and Administration Building Feb 03 May 04 May 04 0
1-680/Marina Vista Interchange Dec 03 Dec 04 Dec 04 0
1-680/1-780 Interchange Dec 03 Jan 05 Jan 05 0
South Approach Mar 01 Oct 01 Oct 01 0 Complete
Modify Existing Bridge Jul 05 Dec 06 Dec 06 0
Project
New Facility Open to Traffic Jan 04 Dec 04 Dec 05 A
NOTES ACTION
A. In addition to the significant cost and schedule impacts associated with the Caltrans is evaluating the costs and
current pile driving/fish takes mitigation strategy, other significant cost schedule impacts. Bechtel will evaluate
increases have been identified. These cost increases are associated with these impacts as they are developed by
difficulty in driving the foundation piles to required tip elevation, installation Caltrans. BATA is evaluating strategies to
of the foundation rock sockets below the pile tips, corrections to the design of fund the cost overrun.

the superstructure, and additional support services. The total additional costs
may exceed $250 million. An estimate of the revised project cost will be
included in a future PMP report. Construction completion of the new bridge is
expected to be delayed at least 12 to 18 months beyond the current scheduled
contract completion of September 2004.

B. Caltrans has $6.45 million for environmental impact mitigation of the pile BATA staff will request allocation
driving operations. approval in July.
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CARQUINEZ BRIDGE REPLACEMENT

The existing Carquinez Bridge carries Interstate 80 traffic
between the cities of Vallejo and Crockett on two separate
bridges: the 1927 bridge for westbound traffic and the
1958 bridge for eastbound traffic. While the 1958 bridge
is being strengthened under Caltrans' seismic retrofit
program, the 1927 bridge has been identified as being
seismically deficient and will be replaced under the RM 1
program. The Carquinez Bridge replacement project will
construct a new suspension bridge west of the existing
bridges. The existing 1927 bridge will be demolished
after the completion of this project. The project will
incorporate the following features:

m Four westbound lanes on the new bridge (three
mixed-flow lanes and one HOV lane)

m A new bicycle/pedestrian lane on the new bridge

Project Photos

South Approach

Current Activities:

= On the replacement bridge and north approach contract, all 24 deck sections have been welded together. Inspection
and weld repair continues. Wrapping the main suspension cable started on April 14, 2003 and completed on May 29,
2003. Painting the main and suspension cables started on June 9, 2003 and will continue into August. Waterproofing
the deck section for the barrier rail is complete. Installation of nelson studs to anchor the concrete barrier started on
June 30, 2003. Concrete operations for the barrier rail will start in early July. Excavation has started for the approach
to the new vista point on the north side.

= Caltrans is forecasting that the new bridge will open to traffic in October 2003.

= On the south approach and interchange contract, stem and soffit pours are complete between Bents 6 and 7 of the
Crockett Viaduct. Deck formwork is in progress. Tub girders (to span between Pier 1 and Bent 7) will arrive on site
in early July. Concrete operations for the hinge on Bent 7 are scheduled for July. On the westbound on-ramp, the
deck has been poured from the south abutment to Bent 4 and from Bent 6 to the abutment on Pomona. Formwork
for the deck continues between Bents 4 and 6. Falsework erection is underway for the eastbound off-ramp from the
new bridge. On westbound 1-80, concrete paving and grinding is complete. Construction of MSE Retaining Wall 2
for the road intersection at Pomona Street is nearing completion.
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CARQUINEZ BRIDGE REPLACEMENT

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (June 2003) (June 2003) Variance (7/98 -5/03) Notes
Capital Outlay Construction
Replacement Bridge and North Approach ~ 213.7 239.2 239.2 0.0 204.5 A
South Approach and Interchange 116.0 73.9 73.9 0.0 49.2
Maintenance Facility (Phases I & II) 7.0 8.1 8.1 0.0 7.7
1927 Bridge Demolition 16.0 16.0 16.0 0.0 0.0
Other Budgeted Capital 10.6 11.5 11.5 0.0 5.8
Capital Outlay Support 43.7 108.4 108.4 0.0 88.9 A
Capital ROW 9.6 11.1 11.1 0.0 9.3
Project (BATA) Contingency 16.5 11.6 31.6 20.0 A
Project Total (2) 4332 479.8 499.8 20.0 365.5 A
(a) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (June 2003)  (June 2003) Variance Notes
Construction Contract Completion
Replacement Bridge & North Approach Dec 03 May 04 May 04 0
South Approach and Interchange (Phase 1) Feb 03 Aug 03 Sep 03 1
Maintenance Facility Mar 02 Sep 02 Sep 02 0 Complete
1927 Bridge Demolition Mar 06 Mar 06 Mar 06 0
Project
New Facility Open to Traffic Jan 03 Oct 03 Oct 03 0
NOTES ACTION
A. Based on current information, Bechtel estimates that potential claims and Caltrans is seeking additional information
additional support services costs may increase the total project cost by an in order to properly evaluate these
additional $20 million for a total project cost of $500 million. Bechtel will assist potential cost increases.

in the review of potential claims and support cost increases on the project. The
results of this review will be included in a future PMP report.
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RICHMOND-SAN RAFAEL BRIDGE REHABILITATION

Completed in 1956, the Richmond-San Rafael Bridge
provides access - via Interstate 580 - across San Francisco
Bay between Marin and Contra Costa counties. Major
rehabilitation of the bridge was specified in RM 1 to be
eligible for toll funding.

Currently, there are two major rehabilitation projects
planned for the bridge:

m The first project is to replace the western trestle (low-
rise) section of the bridge near San Rafael and
rehabilitate the ship collision protection fender system
at various bridge piers. This rehabilitation work is
being combined with a seismic retrofit project.

m The second project is to rehabilitate the existing
concrete deck on the bridge. The cast-in-place
concrete riding surface (deck) has been worn over

Project Photos

First exterior pile (Bent 1)

Current Activities:

time due to traffic and exposure to the marine
environment. This project will follow the completion
of the trestle and fender rehabilitation project to avoid
possible construction conflicts.

West Trestle & Fender
Rehabilitation

Richmond

Deck Rehabilitation

Exterior demolition for pile installation

= The west trestle replacement consists of rebuilding the eastbound and westbound trestles near San Quentin. The
trestles are parallel for most of their length and diverge to carry traffic onto or from the upper or lower deck of the
main bridge. The westbound trestle, serving the upper deck, is 2,844 feet (867 meters) between Bents 1 and 29; the
eastbound trestle, serving the lower deck, is 3,635 feet (1,108 meters) between Bents 1 and 37. The trestle replacement
procedure consists of reducing lane width, demolishing an 8 feet (2 meters) linear section of interior bridge deck,
installing a temporary interior work trestle, and installing interior sixty-six inch (1,680 mm) cast-in-drilled-hole (CIDH)
piles at the mid-span of every other existing 50-foot (15 meter) deck section. Pile installation includes driving and
drilling-out the casing, installing reinforcing steel, concrete infill and casing removal. When installation of the interior
piles is well advanced, the operation is repeated on the exterior, where a section of exterior bridge deck is removed and
exterior piles are installed. After installation of the piles, pile caps will be cast in place below the existing
superstructure, atop the opposing new interior and exterior piles. Following pile cap construction, one trestle at a time
will be closed at night for superstructure replacement. Each night, two of the existing 50-foot (15 meter) sections will be
removed and replaced with one 100-foot (30 meter) precast section.

= Construction continues from west to east on the interior sections of the existing eastbound and westbound trestles.
Interior pile installation is currently at Bent 24 of 37 with drill-out and concrete infill of the pile casings at Bents 17

through 19 of 37.

= Interior trestlework is not on the critical path and progress is minimal.

= Exterior demolition of the guardrail and a six feet width of bridge deck started in April 2003 for the upper (westbound)
trestle. The work is progressing from west to east. The first exterior CIDH pile was installed at Bent 1 on June 6, 2003.

Installation of the first bent cap is forecast for July.
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RICHMOND-SAN RAFAEL BRIDGE REHABILITATION

Baseline Current Current Expended

COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (June 2003) (June 2003) Variance (7/98 - 5/03) Notes
West Trestle and Fender Rehabilitation
Capital Outlay Construction 33.9 0.0 0.0 0.0 0.0
Capital Outlay Support 54 0.7 0.7 0.0 0.7
Capital ROW 0.0 0.0 0.0 0.0 0.0
Non-BATA Funding 0.0 34.6 34.6 0.0 20.5
Project (BATA) Contingency 6.1 0.0 0.0 0.0

Subtotal 454 354 35.4 0.0 21.2
Deck Rehabilitation
Capital Outlay Construction 33.0 33.0 33.0 0.0 0.0
Capital Outlay Support 9.0 5.0 5.0 0.0 0.3
Capital ROW 0.0 0.0 0.0 0.0 0.0
Non-BATA Funding 0.0 4.0 4.0 0.0 0.0
Project (BATA) Contingency 11.4 11.4 11.4 0.0

Subtotal 53.4 53.4 53.4 0.0 0.3

Project Total (a) 98.9 88.8 88.8 0.0 21.5

(@) Totals may be rounded

Baseline Current Forecast

SCHEDULE STATUS (June 2000) (June 2003) (June 2003) Variance Notes
Construction Contract Completion
West Trestle and Fender Rehabilitation Dec 04 Dec 05 Dec 05 0 A
Deck Rehabilitation Sep 06 Jul 07 Jul 07 0 A
Project
New Facility Open to Traffic B
NOTES ACTION

A. Caltrans is reporting a forecast completion in late 2005 for the retrofit project with
the deck rehabilitation to follow.

Caltrans is reviewing the forecast
completion date of the deck
rehabilitation contract.

B. The existing facility remains open to traffic during all phases of construction.

None.
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SAN MATEO-HAYWARD BRIDGE WIDENING

In 1996, the western approach to the San Mateo-Hayward
Bridge from U.S. Route 101 was widened from four to six
lanes to match the configuration of the high-rise section
of the bridge. The current project completed the
widening work in this corridor along the low-trestle
section of the bridge and its eastern approach to
Interstate 880. The project includes the following
features:

m Widening of the low-rise trestle and eastern approach
from 1-880 from four to six lanes with shoulders

m Extension of the existing west-bound HOV lane
one mile west along the eastern approach from
Interstate 880

m Construction of a new pedestrian/bicycle Mini Toll Plaza
overcrossing of State Route 92

m Expansion of the existing toll plaza

m Improvements to the Hayward Shoreline Interpretive
Center

Project Construction Progress and Photos

Trestle looking west Pedestrian Overcrossing

Current Activities:

= On the bridge-widening contract, construction is complete and both trestles are open to traffic. Caltrans accepted
the contract on March 6, 2003 and is in the process of closing the contract and resolving claims on the project. Final
settlement of outstanding claims may require utilization of project contingency.
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SAN MATEO-HAYWARD BRIDGE WIDENING

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (June 2003) (June 2003) Variance (7/98 - 5/03) Notes
Widening
Capital Outlay Construction
Widen Trestle 124.8 128.9 128.9 0.0 126.4 A
Widen Roadway 29.2 26.1 26.1 0.0 25.5
Construct Mini Toll Plaza 44 6.3 6.3 0.0 6.0
Other Budgeted Capital 8.9 8.6 8.6 0.0 3.3
Capital Outlay Support 15.5 40.1 40.1 0.0 31.9
Capital ROW 1.5 1.5 1.5 0.0 0.5
Project (BATA) Contingency 19.3 6.0 6.0 0.0 A
Subtotal 203.6 2175 217.5 0.0 193.5
West Approach Planting
Capital Outlay Construction 0.2 0.2 0.2 0.0 0.0
Capital Outlay Support 0.1 0.1 0.1 0.0 0.0
Capital ROW 0.0 0.0 0.0 0.0 0.0
Project (BATA) Contingency 0.1 0.1 0.1 0.0
Subtotal 0.3 0.3 0.3 0.0 0.0
Project Total (a) 203.9 217.8 217.8 0.0 193.5
(@) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (June 2003) (June 2003) Variance Notes
Construction Contract Completion
Widening
Widen Trestle Dec 02 Feb 03 Feb 03 0 Complete
Construct Mini Toll Plaza Nov 02 Nov 02 Nov 02 0 Complete
Widen Eastern Approach Nov 02 Sep 01 Sep 01 0 Complete
Pedestrian Overcrossing Sep 02 Sep 02 Sep 02 0 Complete
West Approach Planting
West Approach Replacement Planting May 08 May 08 May 08 0
Project
New Facility Open to Traffic Dec 02 Nov 02 Nov 02
NOTES ACTION
A. Final settlement of outstanding claims may require utilization of Caltrans is currently working with the
the project contingency. contractor to resolve all outstanding claims

03008/June H



BAY AREA TOLL AUTHORITY

1-880/SR-92 INTERCHANGE IMPROVEMENT

As part of an effort to improve traffic flow and to relieve
congestion on the San Mateo-Hayward Bridge and its -880/SR-92 Interchange i7
approaches, RM 1 identified the need to improve and Improvement

reconstruct the Interstate 880/State Route 92 interchange.
While still in the environmental clearance phase, the
project proposes to modify the existing cloverleaf
interchange to increase capacity and improve safety and
traffic operations. Various alternatives are under
consideration and are being assessed as part of the 1 Huywurd \

environmental process.

o
=
~

kilometers

Project Photos

- .
s

A = T
Existing Interchange; looking west

Current Activities:

= The Final Environmental Impact Statement/Report (FEIS/R) has been reviewed by Caltrans headquarters. After
incorporation of headquarters' comments, the FEIS/R will be forwarded to the Federal Highway Administration
(FHWA) for formal approval. A Record of Decision (ROD) is anticipated in August 2003.
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1-880/SR 92 INTERCHANGE IMPROVEMENT

Baseline Current

Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (June 2003) (June 2003) Variance (7/98 - 5/03) Notes
I-880/SR-92 Interchange Improvement
Capital Outlay Construction 70.3 94.4 84.4 -10.0 0.0 A
Capital Outlay Support 20.8 241 241 0.0 13.3
Capital ROW 8.0 0.3 10.3 +10.0 0.0
Non-BATA Funding 0.0 10.0 10.0 0.0 B
Project (BATA) Contingency 251 55 21.0 15.5 0.0 A
Project Total (a) 124.2 134.2 149.7 15.5 13.3 A
(a) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (June 2003) (June 2003) Variance Notes
Construction Contract Completion
1-880/SR-92 Interchange Improvement Dec 06 Jun 09 Jun 09 0
Project
New Facility Open to Traffic Dec 06 Jun 09 Jun 09 0
NOTES ACTION

A. Due to the delayed delivery of the project, additional funds may be necessary
for escalation. Bechtel has forecast a potential project increase of $15 million,
resulting in a total project cost of $150 million.

B. Alameda County Transportation Authority (ACTA), which has committed
nearly $10 million to the project for right-of-way costs, has requested to fund
capital outlay construction instead of right-of-way with their Measure B funding.

BATA will prepare a check estimate

when 60% engineering design is

achieved.

BATA is evaluating ACTA's request.
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DUMBARTON BRIDGE WEST APPROACH PROJECTS

RM 1 identified the need for improvements to the ﬁ

western approaches to the Dumbarton Bridge. Through e ) :
coordination with the City/County Association of e
Governments of San Mateo County, two projects were 0 i 2

identified for toll bridge funding: e

m The first project, sponsored by the City of East Palo Bayfront Expressway
Alto, modified the U.S. Route 101/University Avenue Widening
interchange. This project is designed to help alleviate
traffic congestion and improve overall traffic flow to
University Avenue and the Dumbarton Bridge.

m The second project, sponsored by Caltrans, widens %
the Bayfront Expressway (State Route 84) from the z
Dumbarton Bridge to the U.S. 101/Marsh Road _/. z
interchange. The existing six-lane expressway section
from the bridge to University Avenue will be Afh i E(ISI' P(IIO A“O
reconstructed with upgraded shoulders and lane erron

widths. The existing expressway section from
University Avenue to Marsh Road will be widened
from four to six lanes.

. U.S. 101/University Ave.
\ Interchange

Project Photos

Final Paving Final Paving

Current Activities:
= On the Bayfront Expressway (SR-84) widening contract, all construction barrier rails have been removed from the

project. Drainage ditches have been formed and poured. Final eastbound and westbound overlay paving started on
June 13, 2003 and will be completed in July 2003.

= Crash cushions have been installed at the Willow Road and University Ave intersection. Concrete islands and new
traffic lights are complete at the University Ave. intersection.

= Other paving, curb and gutter, electrical, and sidewalk construction continue at various locations of the project.

= The Ravenswood Triangle between Willow Road and University Avenue has been restored as a wetland with the
creation of mounds and ponds.
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DUMBARTON BRIDGE WEST APPROACH PROJECTS

Baseline Current Current Expended
COST STATUS Budget Budget Forecast to Date
($ Million) (June 2000) (June 2003) (June 2003) Variance (7/98 -5/03) Notes
US101/University Avenue Interchange
Reconstruction (Non-Caltrans)
Capital Outlay Construction 3.8 3.8 3.8 0.0 3.7
Capital Outlay Support 0.0 0.0 0.0 0.0 0.0
Capital ROW 0.0 0.0 0.0 0.0 0.0
Project (BATA) Contingency 0.0 0.0 0.0 0.0
Subtotal 3.8 3.8 3.8 0.0 3.7
Bayfront Expressway (SR84) Widening
Capital Outlay Construction 248 26.6 26.6 0.0 20.2
Capital Outlay Support 4.4 8.7 8.7 0.0 6.8
Capital ROW 1.3 0.2 0.2 0.0 0.2
Project (BATA) Contingency 3.3 0.5 0.5 0.0
Subtotal 33.8 36.0 36.0 0.0 27.2
Project Total (a) 37.6 39.8 39.8 0.0 30.9
(a) Totals may be rounded
Baseline Current Forecast
SCHEDULE STATUS (June 2000) (June 2003) (June 2003) Variance Notes
Construction Contract Completion
US 101/ University Avenue Interchange
Reconstruction (Non-Caltrans) Apr 00 Apr 00 Apr 00 0 Complete
Bayfront Expressway (SR84) Widening Mar 03 Oct 03 Sep 03 -1
Project
New Facility Open to Traffic Mar 03 Oct 03 Sept 03 -1
NOTES ACTION
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Regional Measure 1 Toll Bridge Project
Project Monitoring Program

BAY AREA TOLL AUTHORITY

APPENDIX A - LIST OF PROJECT BUDGET ADJUSTMENTS

DEFINITIONS:

Baseline Budget (June 2000): Baseline budgets as established by BATA in June 2000 for each project

Current Budget:

within the overall program.

Budget currently serving as the baseline for monitoring purposes. The
current budget is equal to the established June 2000 budget, plus or
minus any adjustment as listed below.

Project Baseline Adjustments

Date Description of Adjustment

10/2000 Current Budgets for allocated capital outlay adjusted by BATA to reflect current Caltrans
construction contract allotments.

11/2000 Current Budgets for the Benicia-Martinez and Richmond-San Rafael Bridge projects
revised to reflect new funding from Non-BATA sources per agreements with Caltrans and
a Prop. 192 refund from Caltrans related to the Carquinez Bridge project.

01/2001 Current Budget for the Benicia-Martinez bridge revised to reflect allocations by BATA.

03/2001 Current Budget for the Carquinez Bridge revised by BATA.

10/2001 Current Budget for the Benicia-Martinez Bridge revised by BATA.

12/2001 Current Budgets for the Benicia-Martinez and San Mateo-Hayward Bridges revised
by BATA.

06/2003 Current Budget for the Bayfront Widening project revised by BATA.
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BAY AREA TOLL AUTHORITY

APPENDIX B - APPROVED CONTRACT CHANGE ORDERS (CCO)

FOR JUNE 2003
BENICIA-MARTINEZ BRIDGE

Impacts
Bridge/ CCco L Funding Cost
Contract Number! CCO Description Source? | ($1000's) Schedule
New Bridge 47.0 Resize Junction Boxes C 43
04-006034 52.0 Revise Spacing of Ferrule Loops C 17.5
58.1 Support and Cave-in Cost C 3,500.0
61.0 Temporary Suspension-Superstructure Work C 1,400.0
62.0 Fiber Optics Splice Cabinets C 23.5
63.0 Gamma Gamma Tube Video C 35.0
73.0 Top Deck Access Opening Frame 4 C 0-0
Subtotal 4,980.3
Toll Plaza No Approved Change Orders for
04-006044 June 2003
Subtotal 0.0
Marina Vista No Approved Change Orders for
Interchange June 2003
04-006054
Subtotal 0.0
1-680/1-780 34.0 Elec - AC Transfer/Disconnect C 0.8
Interchange 36.0 Bent 10 C 176.1
04-006064 51.0 Add Concrete Retaining Wall #3 C 5.0
55.0 SCADA C 103
Subtotal 192.2
South Approach Contract is complete.
04-006094
Totals for 5,172.5
June 20033

1 Only approved CCOs for the month are listed in Appendix B.
2 Funding Source(s)
S = Supplemental work

C = Construction contingency

3 Approved CCO cost total is within the approved current contract budget.
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APPENDIX B - APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR JUNE 2003
CARQUINEZ BRIDGE

Impacts
Bridge/ CCO o Funding Cost
Contract Numberl! CCO Description Source? ($1000's) Schedule
Carquinez Bridge 70.0 Bridge Security C 76.1
Replacement 107 Coordination C 100.0
04-013014 100 Cable Band Castings Mapping Costs C 10.1
Subtotal 186.2
South Approach and No Approved Change Orders for
Crockett Interchange June 2003
04-013054
Subtotal 0.0
Maintenance Contract is complete.
Facility
04-013084
Subtotal
Totals for 186.2
June 20033

1 Only approved CCOs for the month are listed in Appendix B.
2 Funding Source(s)
S = Supplemental work

C = Construction contingency

3 Approved CCO cost total is within the approved current contract budget.
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APPENDIX B - APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR JUNE 2003
SAN MATEO-HAYWARD BRIDGE

Bridge/ cco Fundi Impacts
ridge L unding
CCO Description Cost
1 p 2 0s
Contract Number Source ($1000's) Schedule
Widen Trestle No approved Change Orders for June 2003.
04-045014
Subtotal 0.0
Mini-Toll Plaza Contract is complete.
04-045024
Subtotal 0.0
Pedestrian Contract is complete.
Overcrossing
04-045044
Subtotal 0.0
Widen Roadway Contract is complete.
04-045034
Totals for
June 20033 0.0

1 Only approved CCOs for the month are listed in Appendix B.

2 Funding Source(s)
S = Supplemental work
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APPENDIX B - APPROVED CONTRACT CHANGE ORDERS (CCO)
FOR JUNE 2003
DUMBARTON BRIDGE

Bridge/ CCO Fundi fmpacts
ridge . unding
CCO Description Cost
1 p 2 0s
Contract Number Source? | ¢1000's) | Schedule
Bayfront Widening 27 Modify Existing Barrier C 5.0
04-015114
Subtotal 5.0
Totals for
June 20033 >0

1 Only approved CCOs for the month are listed in Appendix B.
2 Funding Source(s)
S = Supplemental work

C = Construction contingency

3 Approved CCO cost total is within the approved current contract budget.
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APPENDIX C - PROJECT COST SUMMARY DETAILS

The following sheets provide detailed cost information for each of the bridge projects. Capital Outlay
Support (Engineering), Capital Right-of-Way and Capital Outlay are shown for each of the projects. The
Project (BATA) Contingency, as well as the bridge projects totals, is shown at the end of each bridge
summary.

Definitions:

1. Capital Outlay Support includes both Caltrans and Architectural/Engineering (A/E) consultant support.
2. Capital Right of Way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation
assistance, title costs, and sale of excess lands.

3. Capital Outlay includes construction bid terms, external third party agreements, state-furnished
materials, supplemental construction work, and construction contingencies.

Project Cost Summaries

($ Millions)
Baseline  Current Current Expended!
EA Budget  Budget Forecast Net to Date

Number  June-00  June-03 June-03 Change (7/98 -5/03) Note

Northern Bridge Group
Project 2003 - New Benicia-Martinez Bridge

South Approach
Capital Outlay Support 00609x 3.5 3.7 3.7 0.0 3.6
Capital Right of Way 006099 7.0 7.7 7.7 0.0 7.2
Capital Outlay 006094 6.0 7.0 7.0 0.0 6.7
Total South Approach 16.5 18.4 18.4 0.0 17.5
New Bridge
Capital Outlay Support 00603x 31.9 423 423 0.0 30.3
Capital Right of Way 006039 41 2.5 2.5 0.0 0.8
Capital Outlay 006034 2473 307.5 314.0 6.4 113.3
Non-BATA Funding 0.0 10.1 10.1 0.0 3.2
Total New Bridge 283.3 3624 368.9 6.4 147.7
Toll Plaza & Administration Building
Capital Outlay Support 00604x 6.2 10.8 10.8 0.0 8.2
Capital Right of Way 006049 0.0 0.0 0.0 0.0 0.0
Capital Outlay 006044 22.8 21.4 214 0.0 7.6
Total Toll Plaza & Admin. 29.1 322 322 0.0 15.9
I-680/Marina Vista Interchange
Capital Outlay Support 00605x 10.7 15.7 15.7 0.0 11.7
Capital Right of Way 006059 74 2.0 2.0 0.0 1.9
Capital Outlay 006054 43.2 45.1 45.1 0.0 12.5
Total I-680/MV 1/C 61.4 62.8 62.8 0.0 26.2
I-680/1-780 Interchange
Capital Outlay Support 00606x 18.7 251 251 0.0 16.9
Capital Right of Way 006069 1.7 1.7 1.7 0.0 1.4
Capital Outlay 006064 80.8 54.7 54.7 0.0 31.1
Non-BATA Funding 0.0 20.9 20.9 0.0 1.5
Total I-680/I-780 I/C 101.2 102.4 102.4 0.0 50.9

1 Unaudited
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Appendix C - Project Cost Summary Details (cont’d)

Baseline  Current  Current Expended
EA Budget Budget  Forecast Net to Date
Number  June-00  June-03 June-03 Change (7/98 -5/03) Note

Project 2003 - New Benicia-Martinez Bridge (cont'd)

Other Budgeted Capital (a)
Capital Outlay Support 7.1 7.5 7.5 0.0 29
Capital Right of Way 0.9 0.5 0.5 0.0 0.0
Capital Outlay 28.1 30.0 30.0 0.0 0.0

Total Other Budgeted Capital 36.1 37.9 379 0.0 29
Total Capital Outlay Support 78.2 105.0 105.0 0.0 73.7
Total Capital Right of Way 211 144 144 0.0 114
Total Capital Outlay 428.2 465.8 472.2 6.4 171.3
Non-BATA Funding 0.0 31.0 31.0 0.0 4.7
Project Contingency (BATA) 58.4 36.6 287.1 245.6

Total New Benicia-Martinez Bridge 586.0 652.8 904.8 252.0 261.1

Project 3002 - Carquinez Bridge Replacement

Replacement Bridge & North Approach (b)
Capital Outlay Support 01301x 17.7 64.7 64.7 0.0 55.6
Capital Right of Way 013019 3.0 3.0 3.0 0.0 3.3
Capital Outlay 013014 213.7 239.2 239.2 0.0 204.5
Total Replacement Bridge & 234.4 306.9 306.9 0.0 263.4
N. Approach
South Approach & Interchange ©
Capital Outlay Support 01305x 22.7 321 321 0.0 258
Capital Right of Way 013059 5.0 5.0 5.0 0.0 4.6
Capital Outlay 013054 116.0 73.9 73.9 0.0 49.2
Total South Approach & I/C 143.7 110.9 110.9 0.0 79.6
Maintenance Facility Phase I & II (d)
Capital Outlay Support 0.7 47 47 0.0 44
Capital Right of Way 1.6 1.6 1.6 0.0 1.4
Capital Outlay 7.0 8.1 8.1 0.0 7.7
Total Maint. Facility Ph I & II 9.3 14.5 14.5 0.0 13.5
Demolition - 1927 Bridge
Capital Outlay Support 01309x 2.0 52 52 0.0 1.9
Capital Right of Way 013099 0.0 0.0 0.0 0.0 0.0
Capital Outlay 013094 16.0 16.0 16.0 0.0 0.0
Total Demo - 1927 Bridge 18.0 21.2 21.2 0.0 1.9
Notes

(@) Includes EA 00601* 00608* 0060A*, 0060C*, 0060F*, 0060G*, 0060H*
(b) Includes EA 00453* 01301*, 01303*, 01304*

(c) Includes EA 01302%, 01305*, 04700*

(d) Includes EA 00607*, 01308*
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Appendix C - Project Cost Summary Details (cont’d)

Baseline  Current  Current Expended
EA Budget Budget Forecast Net to Date
Number  June-00  June-03 June-03 Change (7/98 - 5/03) Note

Project 3002 - Carquinez Bridge Replacement (cont'd)

Other Budgeted Capital (e)
Capital Outlay Support 0.6 1.7 1.7 0.0 1.2
Capital Right of Way 0.0 1.5 1.5 0.0 0.0
Capital Outlay 10.6 11.5 11.5 0.0 5.8
Total Other Budgeted Capital 11.2 14.7 14.7 0.0 71
Total Capital Outlay Support 43.7 108.4 108.4 0.0 88.9
Total Capital Right of Way 9.6 11.1 11.1 0.0 9.3
Total Capital Outlay 363.3 348.7 348.7 0.0 267.3
Project (BATA) Contingency 16.5 11.6 31.6 20.0
Total Carquinez Bridge 433.2 479.8 499.8 20.0 365.5
Project 4003 - Richmond-San Rafael Bridge - West Trestle and Fender Rehabilitation )
Capital Outlay Support 0438Ux 54 0.7 0.7 0.0 0.7
Capital Right of Way 0438U9 0.0 0.0 0.0 0.0 0.0
Capital Outlay 0438U4 33.9 0.0 0.0 0.0 0.0
Non-BATA Funding 0.0 34.6 34.6 0.0 20.5
Project (BATA) Contingency 6.1 0.0 0.0 0.0
Total R-SR Bridge - W. Trestle & 454 35.4 35.4 0.0 21.2
Fender Rehabilitation

Project 4002 - Richmond-San Rafael Bridge - Deck Rehabilitation

Capital Outlay Support 04152x 9.0 5.0 5.0 0.0 0.3
Capital Right of Way 041529 0.0 0.0 0.0 0.0 0.0
Capital Outlay 041524 33.0 33.0 33.0 0.0 0.0
Non-BATA Funding 0.0 4.0 4.0 0.0 0.3
Project (BATA) Contingency 114 11.4 114 0.0

Total R-SR Bridge - Deck Rehab 53.4 53.4 53.4 0.0 0.3
Richmond Parkway (Non-Caltrans)
Capital Outlay Support non-Caltrans 0.0 0.0 0.0 0.0 0.0
Capital Right of Way non-Caltrans 0.0 0.0 0.0 0.0 0.0
Capital Outlay non-Caltrans 5.9 59 5.9 0.0 2.4 (®)

Total Richmond Parkway 5.9 5.9 5.9 0.0 24
Total Northern Bridge Group 1123.9 1227.2 1499.2 272.0 650.5
Notes

(e) Includes EA 01306* 01307*, 0130A*, 0130C*, 0130D*, 0130F*, 0130G*, 0130H*, 0130J*, 0130X*
(f) Includes EA 04382*, 04383*, 0438U*
(g) Total reimbursements made to the City of Richmond for current allocation.
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Appendix C - Project Cost Summary Details (cont’d)

Baseline  Current  Current Expended
EA Budget Budget Forecast Net to Date
Number  June-00 June-03 June-03 Change (7/98 - 5/03) Note
Southern Bridge Group
Project 6004 - San Mateo-Hayward Bridge Widening
Widen Trestle
Capital Outlay Support 04501x 7.9 22.8 22.8 0.0 19.8 (h)
Capital Right of Way 045019 0.0 0.0 0.0 0.0 0.0
Capital Outlay 045014 124.8 128.9 128.9 0.0 126.4
Total Widen Trestle 132.7 151.7 151.7 0.0 146.1
Widen Roadway
Capital Outlay Support 04503x 4.3 6.0 6.0 0.0 6.0
Capital Right of Way 045039 1.0 0.0 0.0 0.0 0.0
Capital Outlay 045034 29.2 26.1 26.1 0.0 25.5
Total Widen Roadway 34.5 321 321 0.0 31.4
Construct Mini Toll Plaza
Capital Outlay Support 04502x 1.7 3.8 3.8 0.0 24
Capital Right of Way 045029 0.0 0.0 0.0 0.0 0.0
Capital Outlay 045024 44 6.3 6.3 0.0 6.0
Total Mini Toll Plaza 6.1 10.1 10.1 0.0 8.4
Other Budgeted Capital (i)
Capital Outlay Support 1.6 7.5 7.5 0.0 3.7
Capital Right of Way 0.5 1.5 1.5 0.0 0.5
Capital Outlay 8.9 8.6 8.6 0.0 3.3
Total Other Budgeted Capital 11.0 17.6 17.6 0.0 7.5
Total Capital Outlay Support 15.5 40.1 40.1 0.0 31.9
Total Capital Right of Way 1.5 1.5 1.5 0.0 0.5
Total Capital Outlay 167.3 169.9 169.9 0.0 161.0
Project (BATA) Contingency 19.3 6.0 6.0 0.0
Total San Mateo-Hayward Bridge 203.6 217.5 217.5 0.0 193.5
Widening

San Mateo-Hayward Bridge - West Approach Replacement Planting

Capital Outlay Support 04860x 0.1 0.1 0.1 0.0 0.0
Capital Right of Way 048609 0.0 0.0 0.0 0.0 0.0
Capital Outlay 048604 0.2 0.2 0.2 0.0 0.0
Project (BATA) Contingency 0.1 0.1 01 0.0

Total SM-H Bridge W. Approach 0.4 0.4 0.4 0.0 0.0
Replacement Planting

Notes:

(h) Includes EA 04501*

(i) Includes EA 00305*, 04504*, 04505*, 04506*, 04507*, 04508%, 04509*
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Appendix C - Project Cost Summary Details (cont’d)

Baseline  Current Current Expended
EA Budget Budget Forecast Net to Date
Number  June-00  June-03 June-03 Change (7/98 - 5/03) Note

I-880/SR-92 Interchange Improvement G)
Capital Outlay Support 23317x 20.8 241 241 0.0 13.3
Capital Right of Way 233179 8.0 0.3 10.3 +10.0 0.0
Capital Outlay 233174 70.3 94.4 84.4 -10.0 0.0
Non-BATA Funding 0.0 10.0 10.0 0.0
Project (BATA) Contingency 251 55 21.0 15.5

Total I-880/SR-92 I/C Improve. 124.2 134.2 149.7 15.5 133
Dumbarton Bridge West Approach Projects
US101/University Avenue Interchange Reconstruction (non-Caltrans)
Capital Outlay Support 0.0 0.0 0.0 0.0 0.0
Capital Right of Way 0.0 0.0 0.0 0.0 0.0
Capital Outlay 3.8 3.8 3.8 0.0 3.7 (k)

Total US-101/University Ave. 3.8 3.8 3.8 0.0 3.7
Bayfront Expressway (SR-84) Widening M
Capital Outlay Support 00487x 4.4 8.7 8.7 0.0 6.8
Capital Right of Way 004879 1.3 0.2 0.2 0.0 0.2
Capital Outlay 004874 248 26.6 26.6 0.0 20.2
Project (BATA) Contingency 3.3 0.5 0.5 0.0

Total Bayfront Expressway (SR-84) 33.8 36.0 36.0 0.0 27.2
Total Southern Bridge Group 365.7 391.8 407.3 17.4 237.7

Notes:
(G) Includes EA 01601* and 01602*

(k) Total reimbursements made to the City of East Palo Alto for current allocation.

(I) Includes EA 01511* and 01512*

General Notes:

1. Capital outlay support includes both Caltrans and Architectural/Engineering (A/E) consultant support.

2. Capital right of way includes acquisition, loss of goodwill, demolition, utilities relocations, relocation assistance, title

costs, and sale of excess lands.

3. Capital outlay includes construction bid items, supplemental construction work, state furnished materials,

construction contingencies, and external third party agreements.
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